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FY1964 SPARES PROGRESS REPORT
FOR THE MONTH OF APRIL, 1865

Work Accomplished - April

A, Original Spares Order

All items have been completed with the excepiion of one accelerometer.
Qur cost to complete on this coniract has been finalized, and is in the

process of being fcrwarded to the Customer,

Navigation Panel Modification Kitgs - completed,

Stepper Motors - completed.
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H-330 Coupler Retrofit Kits - completed,
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» Addion FY1964 Spares.
All iteme wili be cempleted and delivered in Maj,
F, Adéitional AGE
All items are complete,
Work Scheduled - May

It is anticipated that the FY1964 Spares order will be satisfied in May.

Overtime |

Fiscai Period ‘ﬁo, of Weeks Hrs, Requested Hrs., Expended
29 Mé,rch - 25 April | 4 0 57
26 April - 24 May 4 0

Overtime was used to expedite completion of the add-on FY1964 Sparets°



